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CCO-314 A354 rod testing

Today I was doing inspection for the CCO-314 work of A354, Grade BD rod testing. See the diary of Bob
Brignano for additional details as he was also inspecting this work.

- At 07:00, I arrived at the pier-7 office.
- Throughout the shift, I was intermittently inspecting the work at the CCO-314 test rigs. See below for
details of the work performed. Also, I inspected the cutting of additional Cable anchorage PWS rod
material for more testing.

At test rig #1 (Rod ID# B1-F4):
- The load was increased to 0.70 of ultimate (594 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #2 (Rod ID# B2-F5):
- The load was increased to 0.50 of ultimate (428 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged.

At test rig #3 (Rod ID# S3-D2):
- This test rig is apart, & on hold while awaiting a new sealing grommet or bellow to try to stop the water
leaks at the live end.

At test rig #4 (Rod ID# S4-E2):
- The load was increased to 0.60 of ultimate (508 kips). After the nut was turned down & the load locked
off, the live end plug in the spherical washer groove was removed to confirm water flow out of the groove
(to make sure the threads were still saturated).
- Water levels in the wet chambers were checked throughout the day, & were good with the rod completely
submerged. The live end had a small leak, but the water never dropped low enough to expose the rod.

Other:
- At the eastbound Cable anchorage, additional material was cut from 4 rods in accordance with state
letter 11974. I laid out the cut lines on rods E-012, E-027, E-093, & E-096, & then the ironworkers cut the
material with a band saw. The sample length on each cut piece was about 10 inches. I took the 4
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samples, & delivered them to Bob Brignano.
- When the yard crew was not working on the CCO-314 testing, they were doing misc clean-up work.

Labor hours for CCO-314 today:
- Bob Russell - Ironworker - 2 hours
- Jimmy Osbourn - Ironworker - 2 hours
- Zack MacDonald - Ironworker - 2 hours
- Barry Rothman - Ironworker - 2 hours
- Carlos (Pedro) Garcia - Laborer - 4 hours
- 2 workers from subcontractor VGO - 8 hours
- Kevin Karber - Ironworker - 2 hours on rod cutting at PWS anchorage
- Jeremy Berkhemer - Ironworker - 4 hours on rod cutting at PWS anchorage
- Anthony Volpe - Ironworker - 4 hours on rod cutting at PWS anchorage
.

Bid Item: 067 C-PWS-SEW.06704-0120F4 Install Cable Shrouds East of W2

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ANTHONY VOLPEIronworker 4.00 0.00 0.00 4.00 4 hours on CCO-314

JNM JEREMY BERKHEIMERIronworker 4.00 0.00 0.00 4.00 4 hours on CCO-314

FOR KEVIN KARBERIronworker 2.00 0.00 0.00 2.00 2 hours on CCO-314

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00 4 hours on CCO-314

JNM JIMMY OSBURNIronworker 8.00 2.00 0.00 10.00 2 hours on CCO-314

FOR ROBERT RUSSELLIronworker 8.00 2.00 0.00 10.00 2 hours on CCO-314

APP ZACHARIAH MACDONALDIronworker 8.00 2.00 0.00 10.00 2 hours on CCO-314

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00 2 hours on CCO-314
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